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Attached is the draft Annual Work Plan 2011 for the CWSS to be approved in accordance 
with Terms of Reference for the Wadden Sea Board. 
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WORK PLAN COMMON WADDEN SEA SECRETARIAT 2011 
 
The annual Work Plan 2011 for the Common Wadden Sea Secretariat encompasses the work of 
the secretariat ensuing from the Business Plan 2010-13 including the work efforts of the staff. 
Further has been indicated the targets for the work plan activities and as appropriate the related 
Task Group and Project. 
 
Currently the staff of the secretariat includes 6 full time employed. The work hours per week for a 
full time position for civil servants in Germany are 39 per week. The total number of workdays per 
year, deducted vacation, and state holidays is around 220 corresponding to 44 weeks.  
 
Overhead, i.e ”non-productive” hours encompass time for weekly staff-meetings and other common 
staff activities, training and education, hosting and participation in general meetings, providing 
information externally, internal administration (check mail, travel costs etc.) and illness. The non-
productive hours amount to about 25% of the work time. Around 35 weeks annually are hence 
productive hours and is the basis of the calculation in the annual work plan.  
 
An overview of the staff, their functions and primary work fields is in Table 1. 
 
 
Table 1. Overview of CWSS Staff functions 
 

Name Function Primary Work Fields & Activities 

J. Enemark 
(En) 

Secretary, 
Head of secretariat 
 

 Wadden Sea Board, Council 

 Policy and international issues 

 World Heritage coordination 

 Work planning, budget, personnel 

 Representation  
 

F. de Jong (Jo) Deputy-secretary, 
Integrated Ecosystem 
management 

 Strategic, integrated ecosystem management 

 Climate, costal protection 

 Science coordination 

 EU coordination 
 

H. Marencic 
(Mar) 

Deputy-secretary, TMAP 
and World Heritage 
Coordination 

 TMAP coordination, scientific assessment, 
QSR 

 Overall World Heritage coordination 

 International Cooperation (Korea, Ramsar, 
Ospar, UK) 

 Project management coordinator including 
financial coordination 
 

G. Lüerßen 
(Lü) 

Data coordinator  IT, user support, PC system responsibility 

 TMAP data handling and data information 
system 

 Monitoring birds, flyway cooperation 

 Data management, websites in relation to 
World Heritage 
 

M. Polanski 
(Pol) 

Administrative assistant Administrative and financial management of the 
secretariat including projects 
 

K. Jung (Ju) Habitat en species, 
monitoring and maritime 
affairs (illness 

 TMAP coordination support 

 Invasive species, neo-biota, management 
strategy 
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replacement)  Marine mammals (seals, grey seals, 
cetaceans) including Seals Management Plan 

 Maritime Affairs, PSSA 
 

N. Drozdovyzh 
(Dro) 

Communication Officer 
Wadden Sea Cooperation 

 Develop and implement communication 
strategy 

 Disseminate information and management 
websites 

 Press and media work 

 Coordination education, IWSS 

 Communication including organizing and 
implementing information campaigns 

 

 
 
The annual work plan follows the Business Plan 2010 – 13. In chapter 6 of the work plan is an 
overview of the general work in particular with regard to the administrative and financial work of the 
secretariat, the meetings of the Wadden Sea Board, support of the chairman and representation. 
 
The Annual Work Plan 2011 is attached. 
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Theme/ Work Field Work activities Target/Output Staff TG En Jo Mar Lü Ju Dro Po

EU issues: 

harmonisation,

reporting,

involvement

Investigate:

- priority EC Directive harmonisation  

issues

- collaboration on appropriate 

assessments

- feasibility N2000 Wadden Sea Report

- designation Wadden Sea as sub-

region MSFD

- feasibility common EU project (LIFE?)

Discuss and where relevant

test issues and prepare

recommendations to WSB.

If possible, intiate  EU project 

Jo, En 5 15

WSP projects Evaluation draft projects and measures 

programme

Recommendations to WSB

Initiate relevant projects

Jo 5

TMAP Discuss relevant input regarding 

adaptation TMAP. Participate in 

WaLTER 

Jo 30

TMAP expert groups (work plan, time 

schedule, composition, output)

Preparation relvant 

recommendations for WSB

Review of monitoring parameters

Jo, Mar, Ju

Lü, Ju

30 35 80

Inventory status invasive species. 

Analysis of developements regarding 

alien species.

Flyway workshop

Continue bird expert work

Cooperation with PRW

Discuss Status Report.

Installation WG?

Draft trialteral strategy on alien 

species

Discuss recommendations WS

Alert system

Jo, Lü, Ju 50 30 15

Evaluation and update SMP Updated SMP 2011-2016 Ju 30

Contribute to development

trilateral research agenda and

platform. Prepare ISWSS

with Wadden Academy.

Interim research agenda.

ToR scientific symposium

Jo, Mar, Ju 10 5 5

Investigation Tidal basin project in

cooperation with PRW

Discuss feasibility and if relevant

further initiate

Jo 10

total time 5 120 35 65 130 0 0

MANAGEME

NT

Research

Objective 1.        A natural ecosystem, its functions and characteristic biodiversity

(time in days - 220 work days/year - 25% "non-productive" work time = 165 days/year)

Long-term population 

trends
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Theme/ Work Field Work activities Target/Output Staff TG En Jo Mar Lü Ju Dro Po

Increasing the adaptability of the

Wadden Sea ecosystem and 

landscape to climate change

Evaluation of ongoing and

planned initiatives. Recommen-

dations for actions

Initiate a trilateral study on sustainable

 solutions to balance the expected

 sediment deficits 

Detailed ToRs

Initiation study/project

Initiate a project developing model 

spatial plans for pilot sites in the 

Wadden Sea region

Detailed ToRs

Initiation project

Climate change 

mitigation
Preparation of a review of the 

implications of the agreement for the 

Wadden Sea Region in cooperation  

with the Wadden Sea Forum

Review En 5

total time 5 30 0 0 0 0 0

Theme/ Work Field Work activities Target/Output Staff TG En Jo Mar Lü Ju Dro Po

LancewadPlan review, 

review comparison 

report

Workshop preparation, participation 

and implementation

Report on areas of future 

cooperation landscape and culture

En 10

total time 10 0 0 0 0 0 0

Theme/ Work Field Work activities Target/Output Staff TG En Jo Mar Lü Ju Dro Po

PSSA and shipping Preparation of workshop and 

discussion PSSA report

Coordination DenGerNeth and TWSC

Communication / raising awareness 

PSSA

Review TMAP parameters on shipping 

safety

Publication of PSSA report; 

Workshop report as basis for 

further work; proposal for TMAP 

parameters to be included in 

TMAP; Awareness initiative

Ju, En SHIPPING 10 35

Sustainability indicators Support WSF activities on testing and 

further development of sustainability 

indicators

Consolidated sustainability 

indicator approach

Jo 5

Inventory fishery 

Wadden Sea

Inventory of shellfish fisheries in the 

Wadden Sea including management 

practises and assessment according to 

HD

Preparation by TG M Jo 5

total time 10 10 0 0 35 0 0

Objective 4:       Sustainable use as defined by the Convention on Biological Diversity and the Habitats Directive

30Climate change 

adaptation

Jo CLIMATE

Objective 2:       Resilience to climate change and other impacts

Objective 3:       Maintenance of the landscape and cultural heritage
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Theme/ Work Field Work activities Target/Output Staff TG En Jo Mar Lü Ju Dro Po

Extension WH Implement nomination dossier 

Hamburg, delivery additional 

information; prepare further extensions

HH nominated in June 2011 En, Lü WORLD 

HERITAGE

5 5

Sustainable Tourism 

Development Strategy 

(World Heritage and DK 

National Park)

Start of  Sustainable Tourism 

Development Strategy in cooperation 

with stakeholders including a 

communication and marketing program 

with measurable targets, coordination 

TG-STS

Budget and project plan.

Start of project.

Regional consultations.

Dro, Mar SUSTAINAB

LE 

TOURISM 

DEVELOPM

ENT

30 40

Trilateral 

Communication 

Strategy 

Development of a Trilateral 

Communication Strategy with 

measurable targets. 

Communication Strategy with 

measurable targets.

Dro, Mar 10 40

TMAP Information 

System

Install and make CWSS TMAP 

Information System accessible + 

TMAP dh

Pilot: Easily accessible data 

information system with ## visitors 

per month

Lü 70

Update CWSS Website Relaunch website Dro, Mar 5 10

World Heritage Implement of WH Communication and 

Marketing Strategy 2010 – 13, TG-WH

Indicators from  Strategy, annual 

progress report

En, Mar, Dro WORLD 

HERITAGE

25 40 20

Environmental 

education (IWSS)

Development of a work plan for 

environmental education (follow-up 

IWSS) with extended partner network 

(all info centers). 

Workplan 2011

Marketable products for info 

centers and others: Tool box and 

product catalogue including offers 

for environmental education.

Mar, Dro 15 15

International CooperationContinuation of international 

cooperation on management, 

monitoring and science (bird flyway, 

monitoring, ecosystem comparison). 

Development of a joint work plan with 

the Wash and with Korea.

Active participation of Wadden Sea 

experts and CWSS at one 

international workshops / events

MOU Work plans adopted by WSB

Joint workshops

Exchange of experts

Mar, Lü 15 5

Public information  Email newsletter, press contacts, 

CWSS brochure, new media, internal 

communication

5 newsletters

4 press releases (coverage)

New CWSS brochure

Dro, Mar 15 40

total time 30 0 130 80 0 165 0

Objective 5:        Public support for the protection of the Wadden Sea
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Theme/ Work Field Work activities Target/Output Staff TG En Jo Mar Lü Ju Dro Po

Wadden Sea Board Preparation and implementation of two 

WSB-meetings, overseeing and 

coordination of agenda and work 

themes

Effective meeting preparations En, Jo 60 5

Support chairman WSB Support work chairman including  

quaterly meetings

En 20

Internal Management Business and budget planning, annual 

work plan, staff appraisal

Annual staff appraisal; effective 

rolling business and budget 

planning

En 20

Representation Representation, external meetings, 

invitations

En 5

Administration Financial matters Po 65

Travel costs Po 30

General administration Po 37

Project administration Po 15

Meeting preparation Po 18

IT admin/User support Lü 20

Non productive 

workdays= 25%

Training and development. Participants 

in workshops and conferences, illness 

etc.

55 55 55 55 55 55 55

total time 160 60 55 75 55 55 220

total time 220 220 220 220 220 220 220

                              Administration / General Work 




